QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Project Manager:

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg CPBOC-4/01/10

Regional Training Center

Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency

Ford Regional Training Center

Construct Phase VII Wendell H. Ford Regional Training Muhlenberg 2008-2010 Awaiting Initiation by Agency
Center
Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 Awaiting Initiation by Agency
Center
Expansion of Military Dining Facility Wendell H. Ford Muhlenberg 2008-2010 Awaiting Initiation by Agency

Regional Training Center

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency

Postsecondary Education Cabinet/Eastern Kentucky University

Construct Aramark Food Service Projects Madison 2008-2010 Awaiting Initiation by Agency
Construct New Student Housing Madison 2008-2010 Awaiting Initiation by Agency
Renovate Baseball Complex Madison 2008-2010 Awaiting Initiation by Agency
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin 2008-2010 Awaiting Initiation by Agency

Construct New Residence Hall Franklin 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Cabinet/Agency/Project Title

Construct Parking Structure

Expand/Renovate, Construct, or Acquire Existing
Structure for the Betty White Nursing Complex)
Life Safety Upgrade Pool

Replace Boiler and Add Pollution Control

Roof Repair and Replacement Pool

Postsecondary Education Cabinet/KY Community and Technical College System

Capital Renewal and Deferred Maintenance Pool
Construct Child Care Facility - Ashland CTC
Construct Child Development Center - Henderson CTC
Reroof and Enclose Concourses Gray Building -

Madisonville CTC

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project
Lobby Renovation project
Rigging System Replacement project

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile

Project Manager: Agency
Commerce Cabinet/KY Horse Park

Museum Gallery

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2008-2010 Awaiting Initiation by Agency
Multi 2008-2010 Awaiting Initiation by Agency
Boyd 2008-2010 Awaiting Initiation by Agency
Henderson 2008-2010 Awaiting Initiation by Agency
Hopkins 2008-2010 Awaiting Initiation by Agency
Jefferson Pool
Jefferson Pool
Jefferson Pool
Hopkins Other
Fayette CPBOC-1/01/08 Complete/In Warranty 100 04/15/09 03/30/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)

Print Date: 04/26/2010

Cabinet/Agency/Project Title County

MANAGER

Initial Auth

Status

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Postsecondary Education Cabinet/Eastern Kentucky University

Construct E&G Life Safety Begley Elevator Madison
Expand & Renovate Presnell Bldg Madison
Expand Indoor Tennis Facility Madison

Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion Woodford

2002-2004

2002-2004

2004-2006

2006-2008

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Awaiting Initiation by Agency

Other

Comments: Agency continues to request this stays open pending future funding/authorization.

Postsecondary Education Cabinet/Morehead State University

Capital Renewal and Maintenance Pool - E&G Rowan
Construct Athletic Administration & Sports Performance Rowan
Building
Construct Business Continuance Datacenter Rowan
Construct Center for the Performing Arts Rowan
Construct Honors College Facility Rowan
Construct Morehead/Rowan County Public Safety Complex Rowan
Construct Space Science Center Star Theatre and Clean Rowan
Room

* Health Science Classroom Building - Design Rowan
Plan and Design Library Facility Rowan

Tourism, Arts & Heritage Cabinet/KY Horse Park

Construct the American Morgan Horse Pavilion Fayette

2008-2010

2008-2010

2008-2010

2008-2010

2008-2010

2008-2010

2008-2010

2004-2006

2008-2010

CPBOC-8/01/09

Page 3 of 19

Awaiting

Awaiting

Awaiting

Awaiting

Awaiting

Awaiting

Awaiting

Combined

Awaiting

Planning

Initiation

Initiation

Initiation

Initiation

Initiation

Initiation

Initiation

Authorities

Initiation

by

by

by

by

by

by

by

by

Agency

Agency

Agency

Agency

Agency

Agency

Agency

Agency



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Project Manager: Avery, Marc

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Cancelled

Comments: As of 26 March 2010, no further comments

Postsecondary Education Cabinet/Morehead State University
* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 95 12/01/08 12/01/08
Tube
Comments: The rebuild of the boiler grates and refractor is proceeding. As we go, we are finding a number of issues relating to the quality of

work done under the Baghouse installation portion of the project. We are in the process of notiflying the Prime Contractor and taking steps to
ensure they return and address these issues.

Project Manager: Boggess, David
Finance and Administration Cabinet/Facilities & Support Services

* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 Complete/Closed Out 100 06/16/08 05/14/09

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 In Construction 31 08/30/10

Project Manager: Bohart, Keith
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridg¢ 2008-2010 Design/Phase C

Comments: The project are proceeding toward construction documents and bidding.

General Government Cabinet/Military Affairs

Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08 07/20/08
Building
Comments: Contractor has a couple of issues yet to complete. Contractor is waiting for metal roof and trim parts to resolve the leaking issues.

Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 30 10/26/10
Phase III
Comments: Project was slowed during winter due to weather. Contractor is moving forward now with footings, block fire walls and metal building
frame.
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09 11/19/10
Comments: Record documents are still being prepared.
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency
Comments: no change is status
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08 09/21/08
Comments: The building is occupied. An existing HVAC issue, needs to be resolved. A mechanical consultant has been hired to help resolve the
HVAC issue. 12/21/09 The consultant is working on a resolution to the HVAC problems.
Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10
Laurel Campus
Comments: Several items have been delayed due to weather. Contractor is now able to complete landscaping issues.
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 99 04/07/10
Comments: Minor punch items have been waiting for weather during the winter.
Project Manager: Casebier, Andy
Commerce Cabinet/Parks
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* General Burnside-Golf Course Improvement (combined auth) Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
*  General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
*  Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Not Closed Out 100 05/17/08 05/17/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Replacement of Eastern State Hospital Fayette 2008-2010 Design/Phase C
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date

Actual
Subst Compl

Comments: Phase C is nearing completion. Bid Package One (earthwork, bridge, drainage) is preparing to bid.

Postsecondary Education Cabinet/KY Community and Technical College System
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 99 11/15/09

Comments: Punch List completion underway

* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 99 11/15/09

Comments: Punch List completion underway.

Project Manager: Cottongim, Brian
General Government Cabinet/Military Affairs
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Complete/In Warranty 100 01/20/09

Comments: Record Drawings received. Final Electrical Inspection completed. Awaiting Consultants final invoice.

Postsecondary Education Cabinet/KY Community and Technical College System
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 Complete/In Warranty 100 03/07/09

Comments: Final Inspection complete. Awaiting record drawings and final invoice from Consultant and Contractor.

Project Manager: Engelman, Bernie
Finance and Administration Cabinet/Facilities & Support Services
* Central Lab Roof Replacement Franklin CPBOC-10/01/09 In Construction 60 02/17/10

Comments: Completion Date shown is subject to change by pending change order. Winter weather has prohibited roofing work to progress on
schedule. Current estimates have completion date extended to April 2010.

General Government Cabinet/Military Affairs
Purchase Land for Northern Kentucky National Guard 2008-2010 Planning

Armory

Comments: Development of RFP for new building, design build solicitation in progress. Funding for construction is scheduled for FY11.

Project Manager: Grigalis, Zig

General Government Cabinet/Veteran's Affairs
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency:
2010-2 (April)
04/26/2010

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

* Construct State Veterans Cemetery - Northeast Kentucky
(Greenup County)

* Construct State Veterans Cemetery - Southeast Kentucky
(Leslie County)

Justice and Public Safety Cabinet/Corrections

Design/Construction of a Minimum Security Dormitory

Project Manager: Harris, Ron
General Government Cabinet/Military Affairs

Construct Pole Barns at Bluegrass Station

Comments: Still awaiting Using Agency Initiation

Hangar/Warehouse/Office Buildings-Bluegrass Sta.

Comments: See below comments

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Warehouse Building #195)

Helipad and Taxiway Expansion - BG Station

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children

Construct Aquaculture Academic Research Facility

Comments: no change in status

Construct Aquaculture Production Tech Lab

Finance and Administration Cabinet

MANAGER

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Greenup 2006-2008 In Construction 55 07/15/10
Leslie 2006-2008 Awaiting Initiation by Agency
Oldham 2000-2002 Complete/Closed Out 100 12/15/08 12/15/08
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Other
Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Jessamine CPBOC-6/01/08 Complete/In Warranty 100 05/05/09 05/05/09
Franklin CPBOC-12/01/08 Awarding Contract
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2006-2008 Design/Phase C
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Finance and Administration Cabinet
2010-2 (April)
04/26/2010

County

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Comments: Architect to turn in bid documents next week

Hathaway Hall Renovation - Ph II

Kentucky State University 0Old Federal Building

Renovation, Phase I

Land Grant Farm Facility

Renovate Hathaway Hall,

Comments: See permanent comments below.

Renovate Jackson Hall

Comments: Still in warranty

(combined auth)

Franklin

Franklin

Franklin

Franklin

Franklin

Postsecondary Education Cabinet/KY Community and Technical College System

*

Project Manager:

Construct Community Intergenerational Center - Hazard CC

LCC Classroom/Lab Building

Commerce Cabinet/KY Horse Park

*

*

Education Cabinet/Education Dept

*

Finance and Administration Cabinet/Facilities & Support Services

*

Construct New Indoor Arena

Horse Park Indoor Arena - Design

Outdoor Equine Event Stadium

Renovation of Kerr Hall

Capital Plaza Complex - Renovation and Design

Hatcher, Butch

Perry

Fayette

Fayette

Fayette

Fayette

Boyle

Franklin

2004-2006
CPBOC-12/01/09
CPBOC-12/01/05

2006-2008

2006-2008

2008-2010

2004-2006

2004-2006
2004-2006

2006-2008

CPBOC-3/01/07

2006-2008
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Complete/Not Closed Out

Design/Phase A

In Construction

Other

Complete/In Warranty

Design/Phase B

Design/Phase A

Complete/In Warranty

Complete/In Warranty

Complete/In Warranty

Complete/Not Closed Out

Design/Phase A

100

95

100

100

100

100

100

08/01/08

04/25/10

03/09/09

08/01/09

08/01/09

04/10/09

01/31/08

08/01/08

03/09/09

07/23/09

07/23/09

04/14/09

01/31/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Cabinet/Agency/Project Title

* Renovate State Office Building, Phase II

Finance and Administration Cabinet/Secretary's Office (Finance)

* Eastern Kentucky Exposition Center

Justice and Public Safety Cabinet/Juvenile Justice

* Fayette Co. Secure Juvenile Detention Center

* Upgrade Fire Safety/Repair Morehead YDC

Postsecondary Education Cabinet/KY Community and Technical College System

* Bluegrass CTC - Winchester Facility

Construct Area 9 Training Bldg State Fire & Rescue

Postsecondary Education Cabinet/Morehead State University

*  Breckinridge Hall Renovation

Button Auditorium Renovation

Construct Campus Recreation Center

* Construct Center for Health, Education, and Research

(combined auth)

Construct Equine Hospital

Design Residence Hall Renovation/Improvement (Nunn Hall

Renovation)

* NASA Space Science Center (combined auth)

Renovate Mignon Tower Residence Hall

* Space Science Center-Completion

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
Rowan 2006-2008 Bidding
Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
Rowan 2004-2006 Design/Phase A
Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 In Construction 27 04/19/11
Rowan 2006-2008 In Construction 98  04/20/10
Rowan 2006-2008 Complete/Not Closed Out 100 05/01/08 05/08/08
Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Rowan 2004-2006 Complete/In Warranty 100 02/27/09 03/09/09
Rowan 2008-2010 Design/Phase A
Rowan 2006-2008 Complete/In Warranty 100 02/27/09 03/09/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
*  Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
*  TWest Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette CPBOC-3/01/09 Bidding

Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 In Construction 99 05/30/10
Comments: The overall project is generally complete. This includes the 3 stable barns, paving, backfilling around the paving, seeding and

mulching. Work remaining is the covered horse walkway between the barns to the Indoor Arena. This work, as we understand, will be completed as
soon as funding is secured.

Project Manager: Keene, Henry
Commerce Cabinet/Parks

* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/Closed Out 100 11/14/07 11/14/07

Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/In Warranty 100 02/03/09 03/16/09

Postsecondary Education Cabinet/KY Community and Technical College System

* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 99 04/22/10
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 In Construction 1700 01/05/10
cc

Comments: Working on resolution of change order work.

Construct Licking Valley Center Phase II - Maysville CTC Harrison 2006-2008 Design/Phase B
- Additional

Comments: project on hold for funding

*  Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/Not Closed Out 100 09/12/08 09/03/08

Postsecondary Education Cabinet/Morehead State University

Renovate Alumni Tower Residence Hall Rowan 2008-2010 In Construction ’1 05/23/10
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/Closed Out 100 01/07/08 01/07/08
Project Manager: Maggard, Jim
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C
Comments: Geotechnical Report Complete Construction Documents in process and time frame depends upon Agency obtaining easements
Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 95 11/26/08
Comments: Contractor in process of repairing leaks in piping instatalled as part of the current contract
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Agency is considering methods of providing ADA accessibility to completed courtesy dock
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
Comments: Awaiting further action by Agency
General Government Cabinet/KY River Authority
Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency
Comments: Awaiting Further action by Agency
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 92 11/20/09
Comments: Work slowed by winter and high water conditions
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 35 05/23/11

Comments: Work has been slowed by high water conditions

General Government Cabinet/Military Affairs

* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Comments: Most required land has been acquired and Agency is considering additional purchases.
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning
Comments: Awaiting Action by Agency
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04

Comments: First Phase of larger project at airport now exxentially complete

Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06

Comments: Awaiting confirmation from FAA that funding is available for additional work

Project Manager: McGill, Carroll
Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Replace Roof Oakwood Pulaski 2004-2006 Complete/Not Closed Out 100 05/30/08 10/13/07

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
* Construct Business Technology Center - Phase II Madison 2004-2006 In Construction 25 07/30/11
*  Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
Construct New Intramural Fields Madison 2004-2006 Complete/In Warranty 100 02/20/10 10/25/09
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 10 05/25/12
Construct Stratton Building Addition Madison 2008-2010 Design/Phase A
EKU-UK Dairy Research Project (Meadowbrook Farm) Madison 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-2 (April)

Print Date: 04/26/2010

Cabinet/Agency/Project Title

Library Studio for Academic Creativity

* Manchester Postsec Educ Center (combined auth)

Renovate Residence Hall (Clay Hall Renovation)

Renovate Residence Hall (Walters Hall)

* Science Complex (Design)

*  Student Services/Classroom Building

MANAGER

Postsecondary Education Cabinet/KY Community and Technical College System

* Appalachian Development Center Study & Design

Comments: Waiting for future funding.

* Belinda Mason Academic Technical Building - Southeast CC

* Hindman Branch of Hazard CC

* Kentucky Tech College of Arts & Crafts

Parking Structure-KY Tech College of Arts & Crafts

Project Manager: Meyer, Joe

Transportation Cabinet/Gen Admin & Support (Transp)

* Transportation Cabinet Office Building

Project Manager: Morgan, Paul
Commerce Cabinet/Parks

* Kenlake-Cherokee Park Development

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Madison 2006-2008 In Construction 1 11/15/10
Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Madison 2008-2010 In Construction 5 08/20/10
Madison 2004-2006 Combined Authorities
Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Harlan 2000-2002 Other
Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04
Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Finance and Administration Cabinet
2010-2 (April)
04/26/2010

Reporting Agency:
Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
General Government Cabinet/Military Affairs
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/Not Closed Out 100 09/26/07 10/25/07
* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Design/Phase C
Hospital
Comments: Project placed on hold by the Agency
Justice and Public Safety Cabinet/Juvenile Justice
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
Postsecondary Education Cabinet/KY Community and Technical College System
Construct Bowling Green Fire Training Center Warren 2008-2010 Bidding
Comments: Bids due April 21, 2010
*  Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
*  Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 100 10/30/07 12/06/07
*  Somerset CC & Kentucky Tech - Academic Support/Technical Pulaski 1998-2000 Complete/Not Closed Out 100 04/01/04 04/23/04
Education Complex
Project Manager: Novak, Bill
Finance and Administration Cabinet/Facilities & Support Services
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 In Construction 7 08/14/10

Services Bldg)

Comments: Reroof work complete. Interior renovations underway.

Postsecondary Education Cabinet/KY Community and Technical College System
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other
Comments: Awaiting construction funding. Design completed.
* Somerset Aviation Pulaski 2004-2006 Complete/Not Closed Out 100 03/30/08 02/29/08
* Springfield Community and Technical College Washington 2006-2008 Complete/In Warranty 100 08/30/09 10/22/09
Project Manager: Peden, Ray
Commerce Cabinet/Parks
* Levi Jackson-Park Upgrade Laurel 2004-2006 Complete/Closed Out 100 06/12/08 02/03/09
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Project still in litigation with contractor. Final payments not made, held up by litigation.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
Postsecondary Education Cabinet/KY Community and Technical College System
Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006 Complete/Not Closed Out 100 07/04/06 01/16/08
South Campuses--Somerset CC
Project Manager: Phillips, Frank
Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 Planning
Comments: Project is phased and is on hold. Next phase is to construct a large diameter water main to provide fire protection.
General Government Cabinet/Military Affairs
Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 In Construction 21 10/08/10

Comments: Contractor installing domestic waterlines along with fire system waterlines and communications conduit throughout Bluegrass Station

Renovate Bluegrass Station Infrastructure Fayette

2008-2010
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Comments: Two contracts: Kentucky Utilities is installing new electrical substation, transformer is on pad, beginning to construct switchyard
and transmission lines. Lagco, Inc. is constructing new water system for fire control. Contractor also installing domestic water lines and

communication conduit.

Project Manager: Postlewaite, Gary
Commerce Cabinet/Parks

* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07

General Government Cabinet/Military Affairs
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 Complete/Not Closed Out 99 01/01/09 01/01/09

Comments: finishing punch list items
Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 Awaiting Initiation by Agency

General Government Cabinet/Veteran's Affairs

*  Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Design/Phase A
Care Unit

Comments: phase A being revised to meet new Federal Standards

Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 99 08/28/09

Comments: waiting for spring drying to finish punch list items on exterior grounds

* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08

Comments: doing additional electrical infrastucture work adjacent to building to upgrade existing electrical

* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B

Comments: project on holding awaiting funding

* Madisonville Technology Center Hopkins 2004-2006 Complete/Not Closed Out 99 06/06/08 01/04/09

Comments: finishing punch list items at exterior grounds and landscaping

*  Owensboro Technology Center Daviess 2004-2006 Complete/Not Closed Out 100 12/31/07 12/15/07
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2010-2 (April)

Print Date: 04/26/2010

Cabinet/Agency/Project Title County Initial Auth

Status

Constr

% Compl Compl Date

Contract

Actual
Subst Compl

Comments: awaiting agency to close project

Project Manager: Slone, Bill
Finance and Administration Cabinet/Facilities & Support Services

*  Capitol Campus Steam Distribution Franklin CPBOC-3/01/07

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* New Power Plant - WSH Christian 2000-2002

Project Manager: Sullivan, Spencer
Commerce Cabinet/Parks

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008

Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006
Comments: The Agency is holding the project open.
South Wing Expansion Construction Jefferson 2002-2004
Comments: The Agency is holding the project open.
Education Cabinet/Workforce Investment
*  McDowell Center Roof Repair Jefferson CPBOC-6/01/05
Comments: The Agency is holding this project open.
Finance and Administration Cabinet/Facilities & Support Services
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07

Comments: The Agency is holding the project open.

* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006
Boiler House)
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Complete/In Warranty

Complete/Not Closed Out

Complete/In Warranty

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Closed Out

100

100

100

100

100

100

100

100

11/01/09

10/23/04

05/01/09

10/01/07

10/01/05

04/01/07

07/03/07

11/01/08

11/17/09

03/01/05

05/01/09

10/15/07

10/05/05

04/01/07

11/02/07

11/01/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: This project was continued as the Interior Dome Renovation Project. This project is substantially complete, however we have an
outstanding changeorder to do some exterior waterproofing and caulking to protect our interior inprovements. This change order work is
sheduled to start back after this legislative session.
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Design/Phase C
Mentally Retarded/Developmentally Disabled
Postsecondary Education Cabinet/KY Community and Technical College System
* Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 99 05/01/10
Center-Ph II-E-town CTC
* Construct Science/Allied Health Building - Jefferson CTC Jefferson 2006-2008 In Construction 99 05/01/10
*  Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
Comments: The Agency is holding the project open.
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Complete/Not Closed Out 100 03/06/09 03/06/09
Comments: The Agency is holding the project open.
Tourism, Arts & Heritage Cabinet/State Fair Board
Horse Barn Replacement and Arena Project Jefferson CPBOC-2/01/10 Awaiting Initiation by Agency
Project Manager: Torabi, Maziar
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Closed Out 100 05/28/08 09/13/08
Transportation Cabinet/Gen Admin & Support (Transp)
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 Complete/Not Closed Out 100 04/08/09 09/10/09

Page 18 of 19



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Cabinet/Agency/Project Title

Project Manager: Wilson, Bruce
Justice and Public Safety Cabinet/Corrections

* Kitchen Roof Failure - NTC

* Northpoint Training Center Debris Removal

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined auth)
* Natural Science Building

New Student Union Design

Project Manager: Yates, Tony

Finance and Administration Cabinet/Facilities & Support Services

* L&N Building - Cooling Tower and Pump

Justice and Public Safety Cabinet/Corrections

* RCC 150 Bed Dormitory

Tourism, Arts & Heritage Cabinet/State Fair Board

* Upgrade HVAC Systems

Comments: Electrical bid pack has been awarded.

MANAGER

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
Garrard CPBOC-11/01/09 Complete/In Warranty 100 10/31/09 10/09/09
Campbell 2004-2006 Complete/Closed Out 100 07/15/08 07/15/08
Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
Campbell 2002-2004 Complete/Closed Out 100 07/15/08 07/15/08
Jefferson Pool Complete/Not Closed Out 100 01/18/08 05/09/08
Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
Jefferson 2008-2010 Construction/Multiple Bid Packs

HVAC bid is March 30, 2010

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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